

Road Race
130.7mi / 211.3km

10:15 am start

3:45 pm finish

Stage 2 - Panguitch to Torrey **Finish Crew Schedule in Torrey**

Tuesday, August 5, 2014

Travel time from hotel: 5min - 2mi

Monday 8/4 @ 8 AM

Closure of Center from Main to 100 N

Layouts of Festival and Race Infrastructure tents

Water source available for tent barrels

Tent crews arrive to build hospitality tents

Begin festival tent build

Restrooms, Trash, and Recycling receptacles arrive

8:00 PM

Closure of Main from Center to 100 E

10:00 PM

TV compound park and place access begins

Generators arrive

8 PM - 7 AM

(2) Overnight security on-site

Tuesday 8/5 @ 6 AM

Extend closure on Main from 200 W to 200 E

Secure parking group locations

7:00 AM

Build crew call

Place Announce Stage / Sound access begins / Timing access begins

Fence crew call

TV crew call

Build and decorate finish truss - 25' x 13'6" to the side

Build kiosks

8:00 AM

Decorate banner line

Decorate Stage for 'Announcers' & 'Awards'

Big Screens arrive for placement

9:30 AM

Hospitality Video build in (load tv's)

Restroom trailer placed

Expo Vendor Load in begins

Catering access begins

10:00 AM

Verify signage / Run in confirmed

10am - 12pm

Ancillary activities at Town Park

10:30 AM

VIP table and chair setup complete

11:30 AM

Expo vendor load-in ENDS

12:00 PM

TV Truck Crew in Position

Final sound check

Extend closure on Main from 200 W to 300 E

Construction complete / all vehicles must clear course

Lifestyle Expo and Hospitality Opens

12:30 PM

Teams begin to arrive to park

1:00 PM

Kid's Bike Race w/ Town Secretaries (**on course**)

1:30 PM

TV Field Crew in Position / Feed Big Screen / VIP monitors

2:30 PM

Full security

3:45 PM

Race Finish

After last rider

Begin awards ceremony

After awards

Expo Load-out begins

4:00 PM

TV Strike field / Expo and Hospitality Closes

Restore barricade closure, free of pedestrians, for equipment strike

5:30 PM

Feed show to FSN

6:00 PM

Restroom trailer picked up

7:30 PM

TV Strike Complete, TV Crew & Trucks depart

Restrooms and trash/recycling containers picked up

11:00 PM

Complete Teardown - streets reopened

Crew heads to hotel in Provo - 3hr 15min - 170mi